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SWING SPACE PLAN 

The owners of both One and Two Rockledge Centre engaged May Construction 
(General Contractor) to develop this Swing Space Plan to effectively consolidate the 
existing NIH tenants within Rockledge Centre, while freeing the contiguous office space 
necessary to house the Office of the Director staff slated to relocate from other locations. 
The intention of this plan is to not have typical swing space but instead phase the tenant 
build out so that user groups only relocate one time throughout the project. This Swing 
Space Plan involves five Tenant Improvement Phases covering 100% of the 
Government's Leased Premises and requires no swing space or double-moves. 

The Offerors and the Government share the common goal of minimizing downtime and 
disruption for the NIH tenants at Rockledge Centre. To that end, the Offerors formulated 
the Swing Space Plan outlined herein to ensure mutual agreement on the practical 
necessities of this proposed transaction. To further minimize project risk, the Offerors 
engaged a common architect, engineer and general contractor, each selected based on 
their track records of exceptional performance and hands-on experience at Rockledge 
Centre and with the Government. 

The Rockledge team has been preparing for this consolidation lease project for over 
three years. As part of that effort, the vacant 1 01

h and 91
h floors of One Rockledge (top 

two floors) were intentionally held off the market since they were vacated by Aetna. With 
the assumption that NICHD will soon vacate the 81

h floor*, these three contiguous floors 
at the top of One Rockledge provide 67,563 ABOASF (73,999 RSF) with which to 
execute Phase 1 of the project tenant build-out. Analysis of the existing seating in the 
buildings shows that as the tenants relocate into newly built-out space, improved 
utilization rates in each block of renovated space will result in progressively larger blocks 
of space being vacated by NIH. 

Therefore, upon completion of Phase 1, the top 3 floors of One Rockledge would absorb 
the NIH staff from Floors 4 through 7 at One Rockledge, which thereby opens up those 
floors for Phase 2 renovations. Upon completion, those 4 floors would receive NIH staff 
from at least 4 floors elsewhere in the project, triggering Phase 3, and so on. The final 
phase covers the renovation of floors 1 through 5 at Two Rockledge. If the Government 
decides to retain any of its current space in its present configuration, this Swing Space 
Plan can be adjusted accordingly and possibly accelerated. 

The Design and Construction Schedule provided in the following section of this Proposal 
incorporates the design and review timeframes set forth by the Government in the 
Lease. This Design and Construction Schedule is realistic and achievable. 

GSA RLP No. 2MD0284-2 
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Phase 1 One Rockledge 

lOth Floor 

9th Floor 

8th Floor 

7th Floor 

6th Floor 

5th Floor 

4th Floor 

3rd Floor 

2nd Floor 

1st Floor 

Phase 1 Tl 

1--------~ 

Two Rockledge 

~------.1-.-----~ 

Phase 3 One Rockledge 

10th Floor 

9th Floor 

8th Floor 

7th Floor 

6th Floor 

5th Floor 

4th Floor 

3rd Floor 

2nd Floor 

1st Floor 

Renovated 

Phase 3 Tl 

Phase 5 One Rockledge 

10th Floor 

9th Floor 

8th Floor 

7th Floor 

6th Floor 

5th Floor 

4th Floor 

3rd Floor 

2nd Floor 

1st Floor 

Renovated 

Two Rockledge 

Phase 3 Tl 

Two Rockledge 

Renovated 

Phase STI 

Phase 2 One Rockledge 

10th Floor 

9th Floor 

8th Floor 

7th Floor 

6th Floor 

5th Floor 

4th Floor 

3rd Floor 

2nd Floor 

Renovated 

1-----------f 

Phase 2 Tl 

1-------------i 

Two Rockledge 

1st Floor L-=--------.1-.-----~ 

Phase 4 One Rockledge 

10th Floor 

9th Floor 

8th Floor 

7th Floor 

6th Floor 

5th Floor 

4th Floor 

3rd Floor 

2nd Floor 

1st Floor 

Renovated 

Completion One Rockledge 

10th Floor 

9th Floor 

8th Floor 

7th Floor 

6th Floor 

5th Floor 

4th Floor 

3rd Floor 

2nd Floor 

Renovated 

Two Rockledge 

Renovated 

Phase4 Tl 

Two Rockledge 

Renovated 

1st Floor L--""---'--~~..._...._ ____ _ ~-=---~ 

*We recognize the 8th Floor of One Rockledge is under lease to NIH (NICHD). However, 
it is expected to be more than 50% vacant by the end of May, 2016, when additional 
NICHD staff plans to relocate to a nearby leased location. We would request NIH's 
cooperation in allowing the 8th floor to be included in Phase 1 renovations. 

GSA RLP No. 2MD0284-2 
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